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A basic model is  presented f o r  es t imat ing the c o s t  of un- 
manned lunar  and planetary programs. 
required by the model and i t s  accuracy i n  predic t ing  c o s t  a r e  
cons i s t en t  wi th  pre-Phase A type mission a n a l y s i s ,  
The level of input  parameters 
Cost  data was co l lec ted  and analyzed f o r  e i g h t  lunar  and 
planetary programs 
components: l abor  overhead, materials, and technica l  support .  
This study determined, wi th  surpr i s ing  consis tency,  that d i r e c t  
labor  c o s t  of unmanned lunar  and planetary programs comprises 
30 percent  of the t o t a l  program c o s t  
Total  cost  was separated i n t o  the following 
Twelve program categories  w e r e  defined f o r  modeling: s i x  
spacecraf t  subsystem categories  (science,  s t r u c t u r e  propulsion, 
e l e c t r i c a l  power ~ communications , and guidance and control)  ; 
and s i x  support  funct ion categories  (assembly and in t eg ra t ion ,  
t es t  and q u a l i t y  assurance,  launch and f l i g h t  operat ions,  ground 
equipment, s y s t e m s  ana lys i s  and engineer ing> and program manage- 
ment). An a n a l y s i s -  by category, showed t h a t  on a percentage 
basis,  d i r e c t  labor  c o s t  and d i r e c t  labor  manhours compare on a 
one-to-one r a t i o .  Therefore, d i r e c t  labor  hours i s  used a s  the 
parameter f o r  pred ic t ing  cos t  This has the advantage of 
e l iminat ing the  e f f e c t  of i n f l a t i o n  on the  ana lys i s .  
Figure S-1 i s  a flow diagram of the use of the c o s t  model 
i n  forecas t ing  
dependent information Scaling laws , physical  and mathematical 
r e l a t ionsh ips ,  and synthesis  guidel ines ,  provide the  bas ic  
es t imate  of manhours The remainder of the model deals  wi th  
converting the  basic cos t  element, d i r e c t  labor  hours,  i n t o  cos t .  
The boxes i n  the  upper l e f t  involve the  mission 
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This r equ i r e s  two a d d i t i o n a l  s t e p s ,  F i r s t ,  the  average pay scale 
($ /hr )  must be determined for  the per iod of t he  program. 
s i r e d ,  the s e l e c t e d  pay scale could include i n f l a t i o n  between 
the  t i m e  of the  es t imate  and program execution. 
involves converting d i r e c t  labor c o s t  i n t o  t o t a l  program c o s t ,  
Tota l  program c o s t  can be determined by d iv id ing  d i r e c t  l abor  c o s t  
by i t s  f r a c t i o n  of t o t a l  cos t ,  
t h i s  study i s :  
I f  de- 
The f i n a l  s t e p  
The r e l a t i o n s h i p  used throughout 
.3 
Figure S-2 presents  cos t  estimates and e r r o r s  f o r  the pro- 
grams used i n  developing the c o s t  model, The Surveyor program 
d i d  n o t  follow c l e a r l y  es tab l i shed  t rends of the o the r  seven 
programs, and was subsequently n o t  used i n  the  development of 
the  model, 
c o s t  of the Mariner VenuslMercury 1973 program, 
d i c t e d  a program c o s t  of $120 Mil l ion ,  which i s  approximately 
20 percent  higher  than current  estimates e 
As  an  example, the model w a s  used t o  p r e d i c t  the 
The model pre-  
Recommendations f o r  fu r the r  e f f o r t  include:  update the 
c u r r e n t  data  base by obtaining the  l a t e s t  Mariner 1971,  Viking 
Orb i t e r  and Viking Lander cost da ta ;  expand the data  base by 
obta in ing  c o s t  data f o r  such programs a s  Mariner Venus 1967, 
Mariner Venus/Mercury 1973, and i n t e r p l a n e t a r y  and cis-lunar 
Pioneer and Explorer programs; and develop c o s t  models f o r  
p lane tary  atmospheric e n t r y  probes, 
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1. STUDY OBJECTIVE AND PLAN 
I I T  R E S E A R C H  I N S T I T U T E  
1 
STUDY OBJECTIVE 
The primary objec t ive  of th i s  study i s  t o  provide the 
Plane tary  Programs Office (SL) of  NASA Headquarters w i t h  a 
c a p a b i l i t y  f o r  es t imat ing the c o s t  of  f u t u r e  missions. This 
c a p a b i l i t y  i s  . intended f o r  use i n  generating i n i t i a l  c o s t  
estimates of p lane tary  missions f o r  which pre-Phase A in for -  
mation i s  ava i l ab le ,  The procedure must be easy  t o  use and 
s u f f i c i e n t l y  f l e x i b l e  t o  accomodate changing mission def in i -  
t i o n s  (flyby, o r b i t e r s ,  landers, etc,)  and v a r i e d  levels of  
a v a i l a b l e  m i s  s i o n  i n  f orma t ion e 
Previous spacec ra f t  cos t  modeling by IITRI w a s  developed 
from the cos t s  of Ranger, IMP, Mariner, OGO, Relay, Syncom, and 
Surveyor programs, Program records f o r  a number of small, 
h ighly  instrumented spacecraf t  were used i n  the formulation of  
the model. The spacec ra f t  program c o s t  w e r e  shown t o  be a 
funct ion of:  number of  f l i g h t  spacecraf t ;  t o t a l  weight of the 
spacecraf t  p lus  experiments; weight of the spacec ra f t  less ex- 
periments ; s t r u c t u r e  weight; telemetry weight;  and weight of 
the propulsion subsystem, 
The Planning Research Corporation c o s t  p red ic t ive  model 
w a s  developed f o r  JPL using Mariner 64, 67, 69, and Lunar 
Orbiter c o s t  data. The model relates u n i t  and development c o s t  
t o  subsystem weights, bu t  i t  i s  pr imar i ly  a Phase B model which 
requ i r e s  more d e t a i l e d  input  information than i s  usua l ly  avail- 
a b l e  from a pre-Phase A study. 
Another unmanned spacecraf t  model w a s  developed by the 
A i r  Force Space and Missles Systems Organization (SAMSO) f o r  
p red ic t ing  t o t a l  program cos t  through the use of  c o s t  es t imat ing  
r e l a t i o n s h i p s  (CER) The C E R ' s  were developed from pr imar i ly  
earth o r b i t i n g  spacecraf t  programs, 
w e r e  analyzed t o  formulate CEROS f o r  subsystems and opera t iona l  
A t o t a l  of  fourteen programs 
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2 
recur r ing  and non-recurring cos t .  
a per iod of s eve ra l  years and i s  s t i l l  being modified. 
The model was developed over 
A bas i c  premise  of t h e  ana lys i s  presented here  i s  that 
c o s t  forecas t ing  can be improved by s e l e c t i n g  manhours as the  
basic c o s t  u n i t .  Manhours have severa l  advantages over fore-  
ca s t ing  t o t a l  program do l l a r s ;  separat ion of i n f l a t i o n a r y  
f a c t o r s  from estimates and improved cost ing of low volume pro- 
duction. 
c o s t  bas i s  only i f  some in f l a t iona ry  f a c t o r  i s  appl ied  t o  the 
o lder  program, 
formulate f o r  t o t a l  program c o s t s  and of ten  f a i l  t o  accura te ly  
represent  the a c t u a l  f i n a n c i a l  condi t ions wi th in  the  industry.  
The space program has not  yet  been ab le  t o  use mass production 
techniques and thus the  t o t a l  cos t  of each completed i t e m  i s  
no t  subs t a n t i a l l y  decreased through add i t iona l  production, 
Hence, the c o s t  of a program's hardware i s  d i r e c t l y  connected 
t o  the manhours involved i n  development, f ab r i ca t ion ,  and 
t e s t i n g  
Two programs separated i n  t i m e  a r e  comparable on a 
Such i n f l a t i o n a r y  f ac to r s  a r e  d i f f i c u l t  t o  
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COST COMPONENTS 
Detailed c o s t  data  w e r e  obtained f o r  e i g h t  programs but  i n  the 
cases of Mariner 64 and Viking O r b i t e r  the  format of the  c o s t  
information was no t  adequate f o r  a l l  types of ana lys i s .  I n  
general ,  the  c o s t  p r in tou t s  included information on d o l l a r s  and 
manhours f o r  l i n e  items as well as summaries indica t ing  the  
d iv i s ion  of costs by d i r e c t  labor ,  overhead, materials and 
technical support .  
gram year o r  month enabl ing some s tud ie s  of t i m e  l i n e  behavior,  
Figure 3 i s  a typ ica l  data sheet from Mariner 69. 
ment of c o s t  components is shown i n  the  f igure .  
These data were usua l ly  ava i l ab le  by pro- 
The assign- 
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SUBSYSTEM AND PROGRAM CATEGORIES FOR COST MODELING ---- 
Twelve ca tegor ies  of program c o s t  were es tab l i shed;  s i x  sub= 
system categories:  
power, communications, and guidance and cont ro l ;  and s i x  support  
funct ion categories:  assembly and in t eg ra t ion ,  t e s t  and q u a l i t y  
assurance,  launch and f l i g h t  operat ions,  ground equipment, 
systems ana lys i s  and engineering, and program management. 
science,  s t r u c t u r e ,  propulsion, e lectr ical  
A series of de f in i t i ons  were evolved t o  ass is t  i n  the assign-  
ment of l i n e  i t e m s  t o  each of twelve ca tegor ies ,  
l i s t s  the  d e f i n i t i o n s  t h a t  were employed, More e labora te  and 
d e t a i l e d  d e f i n i t i o n s  were considered but  found t o  provide no 
advantages, Each program and cont rac tor  used somewhat d i f f e r e n t  
terminaology, N o  de f in i t i on ,  however de ta i led ,  i s  able t o  
unambiguously c l a s s i f y  a l l  l i n e  i t e m s ,  
Figure 5 
It w a s  necessary i n  a number of  cases  t o  submit quest ionable  
l i n e  i t e m s  t o  a panel of I I T R I / A S  s t a f f  f o r  review and decis ion,  
I f  a clear consensus w a s  no t  obtainable  from the  panel,  a t t empt s  
were made t o  obta in  c l a r i f i c a t i o n  from the center  o r  cont rac tor  
involved, 
terms of subsystem and funct ional  de f in i t i ons  remains one of 
the more d i f f i c u l t  problems of c o s t  ana lys i s .  
wi th in  the accuracy of pre-Phase A estimates, the  assignments 
made i n  t h i s  s tudy a r e  sa t i s fac tory , ,  
The lack  of uniform c o s t  repor t ing  ca tegor ies  i n  
It  i s  f e l t  that  
I I T  R E S E A R C H  I N S T I T U T E  
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Figure, 5: Cost Category Defini t ions 
e Science = a l l  instruments which perform s c i e n t i f i c  experiments 
but  no t  including apparatus used pr imar i ly  f o r  o t h e r  
mission functions,  e.g. r ad io  t r ansmi t t e r s  which, 
although used i n  occu l t a t ion  and t racking  experiments, 
a r e  c lassed  as communications . 
0 Struc ture  - spacecraf t  main body s t r u c t u r e ,  mechanical devices ,  
thermal c o n t r o l  equipment, cabl ing and harnesses ,  
pyrotechnic devices , payload adapters ,  scan platform, 
atmospheric en t ry  equipment , booms and appendages. 
0 Propulsion - ve loc i ty  control  components such as p rope l l an t s ,  
engines, tanks, feed l i n e s  and valves ,  p re s su r i -  
za t ion  equipment. 
0 E l e c t r i c a l  Power - a l l  components of main power source such 
a s  s o l a r  c e l l s  o r  RTG's, conditioning components 
such a s  inver te rs  and r egu la to r s ,  secondary power 
sources such a s  b a t t e r i e s  , assoc ia ted  e l e c t r o n i c s  
f o r  cont ro l  and d i s t r i b u t i o n .  
0 Communications = a l l  components which handle data  transmission 
and reception, da ta  management and s torage ,  data  
encoding and decoding, command data d i s t r i b u t i o n ,  
antennas . 
0 Guidance and Control = a11 f l i g h t  con t ro l  components such a s  
a t t i t u d e  control  equipment (e.g. cold gas systems) 
and e lec t ronics ,  a t t i t u d e  sensors and t racking  
devices, control  computer and sequencer, l ander  
terminal guidance equipment. Note: i f  TV i s  used 
f o r  both science and terminal guidance, i t  should 
be assigned t o  science. 
IIT RESEARCH INSTITUTE 
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Figure 5: Cost Category Defini t ions (continued) 
Asseiiibly and In tegra t ion  = system and subsystem in t eg ra t ion  
ana lys i s ,  design and control ,  system and subsys t e m  
packaging and assembly ana lys i s  and management, 
mockup assembly, 
T e s t  and Quality Assurance - spacecraf t  subsystem and com- 
ponent t e s t i n g ,  manufacturing q u a l i t y  assurance 
and cont ro l ,  environmental t e s t i n g ,  quarant ine 
assurance and cont ro l ,  subsystem and component 
r e l i a b i l i t y  analysis  , t e s t i n g  equipment. 
Launch and F l igh t  Operations - launch con t ro l  and operat ions,  
space f l i g h t  control  and management, mission 
operations , spacecraf t  team command and subsys t e m  
team monitors operat ions and t r a in ing ,  s c i e n t i f i c  
and engineering data processing, handling and 
management , telecommunications and t racking data 
ana lys i s ,  f i e l d  s t a t i o n  operat ions,  SFOF mission 
p a r t i c u l a r s ,  
Ground Equipment - shipping and s torage container ,  t rans-  
por ta t ion  and handling equipment , propulsion loading 
equipment, environmental tes t  chamber, mission 
operations consoles and recording equipment, computers 
and per ipheral  equipment. 
Systems Analysis and Engineering - configurat ion management , 
analys is  and cont ro l ,  mission planning and p r o f i l e  
ana lys i s  , t r a j ec to ry  ana lys i s  , e l e c t r o n i c  par t s  
engineering, computer software and implementation. 
Program Management - project  management and cont ro l ,  p r o j e c t  
report ing,  business operat ions and computer, manage- 
ment support ,  s a f e t y  cont ro l ,  sc ience team manage- 
ment, t a s k  a l loca t ions ,  
IIT RESEARCH INSTITUTE 
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RECURRING AND NON-RECURRING COSTS - 
The number of f l i g h t  spacecraf t  assoc ia ted  wi th  p a s t  and cur ren t  
planetary programs has been small; Lunar Orbi te r  with f i v e  S/C 
and Surveyor with seven S/C represent the largest "production 
runs" t o  da te ,  
spacecraf t  t o  another  within the same program. Nonetheless, it 
seems reasonable t o  a t tempt  t o  separate recur r ing  (R) and non- 
recur r ing  (NR) cos t s  t o  provide a better basis f o r  es t imat ing 
a var ie ty  of fu tu re  program opt ions,  
I n  general ,  t he re  have been changes from one 
There i s  a wide v a r i a t i o n  i n  the  de f in i t i on  of recur r ing  vs 
non-recurring cos t s  by the space industry.  For example, some 
cont rac tors  confine recurr ing cos t s  t o  the production of  f l i g h t  
subsys t e m s  while o thers  include operat ional  ca tegor ies  such a s  
test, launch/ f l igh t ,  e t c ,  Our ana lys i s  of the na ture  of the 
operat ional  categories  and t h e i r  c o s t / t i m e  h i s t o r y  l e d  t o  a 
d e f i n i t i o n  of ground equipment and system analysis /engineer ing 
as e n t i r e l y  non-recurring, 
i n t eg ra t ion  w e r e  found to  be e s s e n t i a l l y  recur r ing ,  A l l  o ther  
ca tegor ies  w e r e  a mixture of recur r ing  and non-recurring cos t s ,  
Launch/f l ight  and assembly and 
A study of the  t i m e  h i s t o r y  of program cos t s  l e d  t o  the conclusion 
t h a t  the date of completion of  assembly and tes t  of the proof tes t  
model (PTM) provided a reasonable s p l i t  of cos t s  i n t o  the  two 
ca tegor ies ,  This i s  a somewhat a r b i t r a r y  d e f i n i t i o n  but  on the 
average agrees with the data supplied.  Figure 8 l i s t s  the PTM 
dates  used t o  c l a s s i f y  the  programs, Lunar Orbi te r  cos t s  w e r e  
suppl ied a s  recur r ing  and non-recurring based on the  cont rac tor  
d e f i n i t i o n .  Since a t i m e  h i s tory  was not  ava i l ab le  these data 
were used a s  supplied.  During the  de t a i l ed  modeling ( sec t ion  3) 
i t  was found that t o t a l  costs  with no d i s t i n c t i o n  between non- 
recur r ing  and recur r ing  costs  provided the b e s t  bas i s  f o r  oper- 
a t i o n a l  support  category models, 
I I T  R E S E A R C H  I N S T I T U T E  
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Program Dates f o r  Non-Recurring and Recurring Determination 
PROGRAM 
Pioneer 
Viking 
Surveyor 
Mariner 6 4  
Mariner 69 
Mariner 7 1  
PROOF TEST 
MODEL ASSEMBLY 
AND TEST 
COMPLETION DATE 
June 7 1  
June 74 
October 63 
May 64 
March 68 
October 70 
FIRST 
FLIGHT 
DATE 
March 72 
March 75 
May 66 
November 6 4  
February 69 
May 7 1  
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SCIENCE 
The model developed f o r  the  science system i s  a two va r i ab le  
l i n e a r  equation based on the r e so lu t ion  of the imaging experi-  
ment (p ixe ls  p e r  l i n e )  and the t o t a l  weight of the science in=  
s t rwnents ,  
Viking which had such a large e r r o r  that  i t  was no t  included 
i n  the regression f i t ,  
This provides a good f i t  t o  a l l  programs except 
This i s  apparent ly  due t o  the la rge  costs assoc ia ted  with the 
Viking b io logica l  experiments which do no t  s u b s t a n t i a l l y  in- 
c rease  the weight of the science package, A number of o ther  
models were t r i e d  i n  an e f f o r t  t o  f i t  the  Viking data  but  none 
were successful .  Further  e f f o r t  should be devoted t o  improving 
the  science model. The comparison of a c t u a l  and predicted 
labor  are given i n  Figure 26, 
NRs = 0 , l  PPL + 1 , 8  WTS + 234,2 r = 0.9939 
RS = 0,182 NRs (NS) r = 0.9442 
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Actual  P red ic t ed  Actual Pred ic t ed  
Program % *S RS RS 
M64 311.7 327.6 146.7 119.2 
M6 9 553.8 1 562.3 246.8 204.7 
* n o t  used i n  non-recurr ing LER d e r i v a t i o n  
* n o t  used i n  r e c u r r i n g  LER d e r i v a t i o n  
I A c t u a l  ' P r e d i c t e d ,  
DLHs 1 ; DLHS 1 % E r r o r  
I - 2.5  
- 4.1 
i 
I 
458.4  1 446.8 
I 
800.1 767.0 
I 
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926.5 1 837,Z  
' 
1 
510.0 1 587.2 174.4 213.7 
416.9 399 ,7  
693 .9  613.8 232.6 223.4 
I - 2 o o  I 
I 1 - 9.6 
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I 
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I i 
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13'07 
1399.2 450.0 358.6 163 ,8  1 1757.8 613 .8  -65 .1  
1463.8 1480.5 437.3 I 1347.3 I 1901.1 I 2827.8 48.7 
1243.4 453.3 864 1 577 0 5 2107.5 1030.8 1 -51.1 
I 
I 
1 
I f 1 
STRUCTURE 
The LER developed f o r  the s t ruc tu re  subsystem i s  a l i n e a r  f i t  
based on the s t ruc tu re  subsystem weight. This includes the 
weight of thermal control  equipment, cabl ing,  booms, pyrotechnic 
and mechanical devices and, i f  the  spacecraf t  uses one, the 
scan platform. 
Viking Lander, and the VO-VL adapter  i s  included f o r  Viking 
Orbiter . 
The aeroshel l  and b iosh ie ld  a r e  included f o r  
Figure 27 shows ac tua l  and predicted values of DLH fo r  the 
s t ruc tu re  subsystem. 
f a i r  agreement with the ac tua l  values.  The major variance 
occurs i n  the M 7 1  program. 
The predict ions a r e  only i n  genera l ly  
mST = 1.18 WTST + 50.1 r = 0.8971 
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Figure 27: St ruc tu re  Category P r e d i c t i o n  and E r r o r  
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1 
1 
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120.0 
46.2 
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114.3 
276.4 
l
283.9 37.5 
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* not used i n  model d e r i v a t i o n  
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PROPULSION 
The LER f o r  pred ic t ing  non-recurring d i r e c t  l abor  hours f o r  the 
propulsion subsystem w a s  found t o  be a power l a w  func t ion  of  the 
t o t a l  impulse of the engine. 
impulse times propel lan t  weight, o r  a l t e r n a t e l y ,  t o t a l  burn t i m e  
times vacuum thrust. 
used e i t h e r  the monopropellant N2H4 o r  the  b ipropel lan t  N,04/MMH 
whereas Lunar Orbi te r  used N204/A-50. The engines f o r  M64, M69 
and PI0 w e r e  used f o r  midcourse cor rec t ion  only while those f o r  
o ther  programs are used primarily f o r  o r b i t  i n s e r t i o n  o r  terminal 
landing. Obviously, these la t ter  engines r equ i r e  more p rope l l an t  
(or equivalently,  a longer burning time) and w i l l  c o s t  more. 
The derived and program data a r e  given i n  Figure 28. The Lunar 
Orbi te r  propulsion system was p a r t i a l l y  supported by DOD and 
those cos ts  w e r e  n o t  available. 
overestimate. 
Tota l  impulse i s  defined as s p e c i f i c  
For the p lane tary  programs, a l l  engines 
This may expla in  p a r t  of the 
. 359 NRp = 3.51 (IT) 
= 0.149 NRp (NS) RP 
r = 0.9175 
r = 0.972 
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Figure  28: Liquid Propuls ion Category P r e d i c t i o n  and E r r o r  
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- 1.5 
-19.1 
40.2 
-36.3 
* 
n o t  used in  model d e r i v a t i o n  
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ELECTRICAL POWER -- 
The model developed f o r  the e l e c t r i c a l  power subsystem i s  a 
mul t ip le  l i n e a r  r e l a t ionsh ip  based on t o t a l  power suppl ied t o  
the spacecraf t  from the power condi t ioning equipment and the  
weight of the power subsystem including weight of a l l  con- 
d i t i on ing  equipment and aux i l i a ry  power suppl ies  such as b a t t e r i e s ,  
Separate  es t imat ing re la t ionships  have been developed f o r  power 
subsystems whose primary energy source i s  s o l a r  energy conversion 
and those using radioisotope thermoelectr ic  energy conversion. 
For the l a t te r  case, the model has two pa r t s :  one f o r  the power 
condi t ioning and a u x i l i a r y  power equipment and the second f o r  the 
radioisotope thermoelectr ic  generators  (RTG) , The expenditure 
f o r  RTG's  i s  assumed t o  be an add i t iona l  cos t  t o  the program, 
and as such i s  modeled separately,  
The LER fo r  s o l a r  power subsystems includes the c o s t  o f  the  s o l a r  
arrays. The power i s  that  generated a t  1 A ,U, 
The LER fo r  RTG powered subsystems does not  include the c o s t  of 
the  RTG's ,  and the  weight term does not  include the RTG weights. 
The power i s  the  t o t a l  beginning-of- l i fe  power supplied by the  
subsystem, The r e s u l t s  a r e  given i n  Figure 29 ,  
NREps = 0,21 P 0 + - 2  WTEPS + 55,3 
NREpR = 1.57 P 0 + O a 9  WTEpR 
r = 0,830 
r = 1.00 
The recur r ing  DLH r e l a t ionsh ip  i s  used f o r  e i t h e r  s o l a r  power 
o r  RTG power, 
REP = 0.154 NREP (NS) r = 0.955 
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Figure  29: E l e c t r i c a l  Power Category P r e d i c t i o n  and E r r o r  
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n o t  used i n  model d e r i v a t i o n  
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RTG ADDITIONAL COSTS - -- 
The data  fo r  R E  cos t s  w a s  obtained from the  Atomic Energy 
Commission i n  the form of development (non-recurring) d o l l a r s  
and u n i t  ( recurr ing)  dol la rs .  The d o l l a r  data was converted 
t o  d i r e c t  labor  hours assuming 30 percent  t o t a l  program c o s t  
f o r  labor  and the  wage r a t e  a t  the  median year of program 
development e 
The re l a t ionsh ip  f o r  NASA funded RTG cos t s  i s  a funct ion of 
- u n i t  power a t  beginning-of- l i fe  and time, i n  years,  from 
August 1960 t o  date of f i r s t  f l i g h t  ( In  denotes n a t u r a l  
logarithm) e 
Data on t o t a l  number of  u n i t s  purchased were not  ava i l ab le  f o r  
all missions nor were t o t a l  cos t s  known i n  a l l  cases.  The data 
i n  Figure 30 are based on s ingle  u n i t  data and errors a r e  there-  
f o r e  no t  shown. 
NRRTG = 1.7  Pu = 265.7 In  (T) + 1059,O r = 0,9830 
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~~ 
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Figure 3 0 :  RTG Cost Predic t ion  and Er ro r  
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COMMUNICATIONS 
The LER fo r  the communication subsystem i s  a mul t ip le  l i n e a r  
r e l a t i o n  i n  t ransmi t te r  power and communication subsystem weight. 
The subsystem weight as u t i l i z e d  here includes the weight of such 
i t e m s  a s  data acquis i t ion  and s torage equipment, data  encoding 
and decoding devices and f l i g h t  command equipment. 
power i s  peak RF power transmitted.  
equipment on the Viking Orbi ter  and Lander were not  modeled 
separately,  but a r e  taken in to  account i n  the  subsystem weight tern. 
Transmitter 
The unique r e l a y  communication 
Figure 31 presents  the a c t u a l  and predicted data f o r  communications. 
The predicted values of  DLH are  i n  general ly  good agreement with 
the ac tua l  values,  the major variances being M69 and M71. 
NRc = 16.9 PT + 4.2 WTC = 37.1 r = 0.9758 
RC = 0.183 NRc (NS) r = 0.973 
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Figure 31: Communications Category P r e d i c t i o n  and Error 
I Actual P red ic t ed  
Program t NRc % 
I 
M64 525.7 564.5 
M6 9 1045 . 5 861 . 6 
M7 1 699.2 838.1 
P I O  325.1 420.7 
vo I1214.0 1205.2 
VL ; 1067.4 1101.6 I 
LO 429.3 388.9 
su * 822.0 396.5 
I 
Actual  P red ic t ed  1 A c t u a l  P r e d i c t e d  
DLHC I DLHC ' %  E r r o r  RC RC 1 
I 
I 
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423.2 315.3 1468.7 1176.9 -19.9 
! 
209,3 306.7 908.5 1144.8 26.0 
136.5 154.0 461.6 574.7 j 24.5 
439.5 441.1 11653.5 I 1646.3 1 -  0.4 
366.6 403.2 1434.0 1504.8 ; 4.9 
I 
Y 
! 
.1 
I 
386.3 355.8 815.6 744.7 - 8.7 
I 
943 . 9 507.9 ' 1765.9 904.4 '-48.8 
1 1 
* 
n o t  used i n  model d e r i v a t i o n  
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GUIDANCE AND CONTROL 
The LER f o r  the guidance and  c o n t r o l  subsystem w a s  found t o  be 
a func t ion  of t o t a l  spacecraf t  weight and type of spacecraf t  
and s t a b i l i z a t i o n .  
the s lope  of  the LER developed f o r  3-axis s t a b i l i z e d  f lyby  and 
o r b i t e r  spacecraf t  w a s  appl ied t o  both landers  and s p i n  s t a b i l i z e d  
spacecraf t .  Total  spacecraf t  weight i s  defined as launch weight. 
I n  the case of  Viking Orbi ter ,  it includes the weight of  the 
Lander since the G & C of the Orbi te r  must account f o r  the Lander 
from launch through o r b i t  inser t ion .  The actual and predic ted  
labor  hours are given i n  Figure 32. 
Because of the l imi t ed  number of  da ta  poin ts ,  
3 - Axis S t a b i l i z e d  Flybys & Orbiters :  
NRGc = 428.9 exp(4 x 10. 5 WTmT) r = 0.7958 
3 - Axis S tab i l i zed  Landers: 
NRGC = 1079,O exp(4 x lod5 WTmT) 
Spin S t a b i l i z e d  Flybys & Orbiters :  
NRGc = 84.0 exp(4 x WTmT) 
The recu r r ing  DLH re l a t ionsh ip  i s  used w i t h  a l l  three of  the 
above r e l a t ionsh ips ,  
RGC = 0,122 NRGC (NS) r = 0,955 
I I T  R E S E A R C H  I N S T I T U T E  
66 
Program 
M64 
M6 9 
M7 1 
PI0 
vo 
VL 
LO 
SUJC 
Figure 32: Guidance and Control Category Predict ion and Error  
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406.3 
85.9 
602.0 
1185.9 
490.2 
1364.4 
438.9 
443.5 
469.7 
85.9 
577.0 
1185.9 
443.8 
1181.4 
Actual 
GC 
108.1 
118.5 
96.5 
15.5 
168.6 
330.8 
269.6 
829.3 
Predictec 
RGC 
106.8 
108.2 
114.6 
21.0 
140.8 
289.4 
270.5 
1008.7 
Actual j Predicted 
DLHGC 1 DLHGC 
554.4 
563.1 
502.8 
101.4 
770.0 
1516.7 
759.8 
2193.7 
554.4 
551.7 
584.3 
106.9 
717.8 
1475.3 
714.3 
2190.1 
% Error  
- 1.6 
- 2.0 
16.2 
5.4 
- 6.8 
- 2.7 
- 6.0  
- 0.2 
* not  used i n  model der ivat ion 
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ASSEMBLY AND INTEGRATION 
The model developed f o r  assembly and in t eg ra t ion  i s  a mul t ip le  
l i n e a r  fit based on the number of  f l i g h t  spacecraf t  and the  
t o t a l  dry weight of the spacecraf t  minus the  weight of the 
s t r u c t u r e  subsystem. This l a s t  parameter, WTDRy - WTST, is  
perhaps an ind ica t ion  of the complexity of the  spacecraf t  t o  be 
assembled. 
very l i t t l e  co r re l a t ion  w i t h  the  data. 
values  of  predicted and ac tua l  DLH f o r  assembly and in tegra t ion .  
The predicted values  are i n  only f a i r  agreement with actual values .  
Total  dry weight as a parameter w a s  found t o  have 
Figure 33 presents  
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Figure 33: Assembly and In tegra t ion  Category Predic t ion  and Error 
* no t  used i n  model derivation 
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TEST AND QUALITY ASSURANCE 
The LER developed f o r  test ,  q u a l i t y  assurance and r e l i a b i l i t y  
ana lys i s  is a double parameter f i t  based on the  number of f l i g h t  
spacecraf t  and the weight of the  s t r u c t u r e  subsystem. Figure 34 
presents  a c t u a l  and predicted values  of  DLH f o r  test and q u a l i t y  
assurance.  The predic t ions  a r e  i n  general ly  good agreement with 
the a c t u a l  values ,  The largest var iances  occur i n  the  Pioneer 
and Viking Orbi te r  programs, 
= NS (127 .5  + 8,9  x loo4 WTgT) r = 0.9769 DL% 
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Figure 34 
Tes t  and Q u a l i t y  Assurance Category P red ic t ion  and Error  
Pro gram 
M64 
M69 
M71 
P I O  
vo 
VL 
LO 
su * 
Actual 
DL% 
374.6 
423.5 
572.6 
519 . 6 
872.5 
3063 . 3 
892.7 
5066 . 2 
* n o t  used i n  model der ivat ion 
Predic ted  
DL% % Error  
299.8 
451 . 0 
658.8 
299.1 
1281.8 
2894.8 
744.7 
894.4 
-20 . 0 
6.5 
15.1 
-42.4 
46.9 
- 5.5 
-16.6 
-82.3 
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LAUNCH AND FLIGHT OPERATIONS 
The LER developed f o r  launch and f l i g h t  operat ions i s  a mul t ip le  
l i n e a r  r e l a t i o n  based on mission t i m e  and number of launches i n  
the t o t a l  program. The mission time comprises two terms i n  the  
model. 
in te rp lane tary  cruise .  This t i m e ,  i n  days, i s  counted from 
launch day to  date of mission termination. 
one spacecraf t  i n  the mis s ion ,  CT i s  counted from launch of the 
f i r s t  vehicle  t o  shutdown of the f i n a l  one (thus f o r  Pioneer F & G 
program, CT = 1300 days). 
only once. 
The f irst ,  CT, accounts f o r  mission operat ions during 
I f  there  i s  more than 
Periods of time overlap are counted 
The second time term, EPT, accounts f o r  increased operat ions during 
t i m e s  of encounter science ( o r  landed science) and t i m e s  of 
s c i e n t i f i c  data transmission, both i n  r e a l  t i m e  and stored/playback 
t ime .  
Two launches were modeled for both the M64 and M71 programs a l -  
though one f l i g h t  i n  each program f a i l e d .  The times modeled f o r  
M 7 1  r e f l e c t  a l loca ted  operations cos t s  and t i m e s  f o r  the planned 
mission s ince a t  the time the model was developed, run-out cos t s  
f o r  the remaining spacecraf t  mission were not  ava i lab le .  
shows actual and predicted values o€ DLH f o r  launch and f l i g h t  
operat ions.  The predicted values a r e  i n  very good agreement wi th  
the  actual values.  
Figure 35 
DL%F = 95.7 NL + 0.4 CT + 2.7EPT = 17.5 r = 0.9925 
72 
Figure 35 
Launch and F l i g h t  Operations Category Predic t ion  and Error  
Actual 
DLZZLF Program 
Predicted 
DLtELF 
M64 
M6 9 
M 7 1  
P I 0  
vo 
VL 
LO 
su * 
480 . 2 
265.3 
670.2 
890.4 
995.9 
776.1 
759.4 
2486 . 3 
471.5 
259.0 
734 . 4 
892.4 
974.0 
746.8 
759.4 
1032.7 
I 
% Erro r  
- 1.8 
- 2.4 
9.6 
0.2 
- 2.2 
- 3.8 
- 0  
-58.5 
* n o t  used i n  model der ivat ion 
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GROUND EQUIPMENT 
The LER developed f o r  ground equipment i s  a m d t i p l e  power f i t  
based on the following parameters; s t r u c t u r e  subsystem weight, 
imaging experiment resolut ion i n  terms of p i c tu re  elements per  
l i n e ,  and t i m e ,  i n  years,  counted from August 1960 to  the  program's 
f i r s t  launch date. 
data ra te  were examined, but  proved t o  have very low co r re l a t ion .  
The time parameter appears as  a psuedo-inheritance f a c t o r ,  
accounting f o r  inheri tance of c e r t a i n  equipment from one program 
t o  another. Figure 36 presents a c t u a l  and predicted values of  
DLH f o r  ground equipment. As can be seen, the  predicted values  
a r e  only i n  f a i r  agreement with the a c t u a l  values.  
Total  spacecraf t  weight and maximum downlink 
4.29 m L  (WTclr) D L b  = 
T2 
r = 0.9344 
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Figure 36 
Ground Equipment Category Predict ion and Error 
- 
M64 
M69 
M71 
P I 0  
vo 
VL 
LO 
su * 
A c t u a l  
DLHa 
600 . 8 
846 . 6 
311.4 
96.9 
354.0 
895.6 
1592.2 
2529 . 9 
Predicted 
DLHa 
533.0 
594.4 
108.2 
497.9 
525.4 
1838.3 
924.4 
% Erro r  
-11.3 
-29 ,8  
61 .4  
1 1 . 7  
40.6 
-41.3 
15.5 
-63.5 
* n o t  used in  model derivation 
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SYSTEMS ANALYSIS -- AND ENGINEERING 
The LER developed f o r  the category defined a s  systems ana lys i s  
and engineering i s  a mult iple  l i n e a r  model based on the t o t a l  
dry weight of the spacecraf t  and a percentage of the  t o t a l  d i r e c t  
l abor  hours required for the  ten categories  previously discussed, 
Although the data f o r  M64 showed no c o s t  a l l o c a t i o n  f o r  t h i s  
category and the cos t  category Pioneer was r e l a t i v e l y  small, f o r  
consis tency these f x o  programs appear i n  the  data  base, 
presents  a c t u a l  and predicted values  o f  DLH for systems ana lys i s  
and engineering. 
wi th  a r e l a t i v e  l a rge  negative constant) ,  i t  i s  poss ib le  that the 
LER may p red ic t  negat ive hours, as i s  the case f o r  both M64 and 
Pioneer.  An a r b i t r a r y  solut ion t o  t h i s  i s  t o  set  the  DLHSE 
t o  zero,  The t rue  predict ions f o r  M64 and PI0 a r e  shown i n  
parentheses 
Figure 37 
Due t o  the na ture  of the model (a l i n e a r  funct ion 
10 
DI,HSE = 0 - 3 5 3  WTDRy + 0,067 ( C DLH) - 467,8 r = 0,9954 
1 
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M64 
M69 
M71 
P I 0  
vo 
VL 
LO 
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Fi-re 37 
Systems Analysis and Engineering Category 
Predict ion and Error  
A c t u a l  
DL%E 
0.0 
210.0 
217.8 
6.6 
829.4 
1083 . 1 
277.0 
2628.9 
Predicted 
DLHSE 
0.0 (-6.1) 
155.0 
384.3 
0.0 (-55.6) 
786.2 
949 . 8 
343.9 
447.0 
% Error  
0.0 
- 26.2 
76.4 
-100.0 
- 5.2 
- 12.3 
24.1 
- 83.0 
* not  used i n  model der ivat ion 
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PROGRAM MANAGEMENT 
The LER f o r  program management i s  a s i m p l e  percentage of the  
t o t a l  d i r e c t  labor  hours predicted f o r  the previous eleven 
categories .  
and durat ion showed l i t t l e  co r re l a t ion  with the  a c t u a l  DLH f o r  
program management. Again, as  wi th  the  science category, the 
DLHpM f o r  Viking Lander d id  n o t  follow the t rend e s t ab l i shed  by 
the o ther  s i x  programs (a 13.6% program management a s  compared 
to  an average of 5.1%) . Thus, Viking Lander was not  used i n  the 
data base f o r  t h i s  category. I t  i s  noted t h a t  the c o r r e l a t i o n  
here  i s  s l i g h t l y  below the  es tab l i shed  minimum, due t o  including 
Lunar O r b i t e r  ( a t  3.6% program management) i n  the program 
management data base. 
f o r  the l a r g e s t  possible  data base, and the  r e s u l t i n g  c o r r e l a t i o n  
accepted a s  is. 
DLH f o r  program management, The predicted values  a r e  i n  reason- 
ab le  agreement wi th  the ac tua l  values ,  
Models based on measures of program s i z e ,  complexity 
The LO data  was used, however, t o  a l low 
Figure 38 shows values  of a c t u a l  and predicted 
ll 
1 
DLHpM = 0.051 ( C DLH) r = 0.7334 
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VL 
LO 
A c t u a l  
Program DLHm 
M64 217.8 
M69 290.1 
M71 370.5 
P I 0  190 . 5 
VO 420 . 8 
1779.8 
291.9 
su* 2129.0 
Predicted 1 
DLHpM j % Error  
202.4 - 7.1 
263.1 - 9.3 
- 8.4 339.4 
177.9 - 6.6 
I 
477 . 5 13.5 
583 . 3 -67.2 
477.9 63.7 
494.7 -76.8 
- ~ 
* not  used i n  model der ivat ion 
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4 ,  SUMMARY RESULTS 
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5. RECOMMENDATIONS 
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RECOMMENDATIONS FOR FURTHER STUDY AND ANALYSIS 
A basic  model f o r  pred ic t ing  t o t a l  program cos t s  f o r  unmanned 
lunar  and planetary missions has been presented,  Recommended 
areas to  f u r t h e r  broaden and enhance the  model cons i s t  of:  
e Update the cur ren t  data base by obtaining the l a t e s t  c o s t  
data ava i l ab le  f o r  Viking Lander, Viking O r b i t e r  and 
Mariner 71 ,  More up-to-date Viking Lander data may lead 
t o  re introducing Surveyor i n t o  the  data  base and the de- 
velopment of separa te  LER's fo r  lander  spacecraf t ,  where 
the s i t u a t i o n  warrants separate  models (as  i n  Guidance 6c 
Control) 
o Broaden the data base by obtaining cost data  f o r  such 
programs as Mariner Venus 1967, Mariner V'enus/Mercury 197'3, 
and e a r l i e r  Pioneer and Explorer programs f o r  p a r t i c l e  and 
f i e l d  explorat ion of in te rp lane tary  and c i s - lunar  space, 
Certain of these programs, together  wi th  Mariner 71 ,  should 
be usefu l  i n  e s t ab l i sh ing  inheri tance faekors  o r  r e l a t ionsh ips  
o Begin development of LER's f o r  ou ter  p lane t  atmospheric en t ry  
vehicles  by obtaining the  most up-to-date technica l  and c o s t  
data  predict ions f o r  t h i s  type of program. Separation of the 
Mars en t ry  development and c o s t  data from the rest  of the 
Viking Lander program should be use fu l  i n  t h i s  respec t ,  
m Refine the methodology fo r  es t imat ing recur r ing  cos t s ,  '%he 
present  averaging method has a high var iance and prel iminary 
examination of the errors f o r  Lunar Orbi te r  and Surveyor in-  
d i c a t e  t h a t  the  recur r ing  cos t s  a r e  not  d i r e c t l y  proport ional  
t o  the number of f l i g h t  a r t i c l e s ,  
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0 Analyze the individual  e r ro r s  by c o s t  category,  The magni- 
tude and sign of the e r rors  assoc ia ted  with each category can 
provide clues  t o  reassessment of l i n e  i t e m  data  and model 
va r i ab le s  which can serve t o  improve the sub models. The ac- 
q u i s i t i o n  of add i t iona l  program data  can serve a s  a valuable  
check to  avoid "h is tor ica l"  data f i t s  which have inadequate 
pred ic t ive  capab i l i t y ,  
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APPENDIX 
COST MODEL EXAMPLE AND WORK SHEETS 
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COST MODEL EXAMPLE AND WORKSWETS 
The following pages present  the app l i ca t ion  of the c o s t  model 
t o  the Mariner Venus/Mereury 1973 program. The model p red ic t s  
a t o t a l  program d i r e c t  labor  of 5159,O thousand hours,  
a $7.00 p e r  hour wage rate,  based on a median expenditure year 
of mid 1972,  t h i s  leads to a t o t a l  program c o s t  p red ic t ion  of 
$120,377,000 which i s  approximately 20 percent  higher than the 
cur ren t  estimate f o r  M73. Since t h i s  program is known t o  have 
s i g n i f i c a n t  inher i tance ,  t h i s  error i s  not  unexpected. 
Assuming 
Following the example, blank input  preparat ion and worksheets 
a r e  provided for user  appl icat ion.  
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COST MODEL INPUT PREPARATION SHEET 
For Mariner 1973 Program 
Spacecraf t  Subsys t e m  Weights 
Science (WTS) 
St ruc ture  (WTsT) 
Propulsion, dry* 
E l e c t r i c a l  Power (WTEp) 
(do n o t  include RTG weight) 
Communications (WTC) 
Guidance & Controlik 
Tota l ,  dry (WTDRy) 
Propel lan t  (WTpR) 
To ta  1, w e t  (WTToT) 
168.2 pounds 
46C. 0 
2 7 . 9  
152 .1  
145.C 
91.7 
1344.9 
51.8 
1095.7 
* n o t  ind iv idua l ly  requi red  by model 
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COST MODEL INPUT PREPARATION SHEET 
0 ther  Parameters 
To ta l  S/C conditioned power (Po) 
( s o l a r  power a t  1 AU) 
(RTG power a t  BOL) 
Unit RTG power a t  BOL (Pu) 
Number of RTG u n i t s  purchasec 
400 wat t s  
----_ 
Transmitter peak RF output power (P,) 2c wat t s  
S p e c i f i c  impulse (Isp) 230 1 bf - s ec / 1 bm 
Tota l  impulse ( I T  = Isp x WTpR) 
Imaging experiment reso lu t ion  (PPL) E32 p i x e l s  pe r  .1 
11?14 lbf -sec  
Number of launches (NL) 1 
Number of f l i g h t  spacecraf t  (NS) 1 
Date of f i r s t  launch (LD1) 11/3/73 
Date of  m i s s i o n  termination (MT) 4/13/74 
(shut-down of f i n a l  S/C) 
Time  f a c t o r  (T = LD1 - August 1960) 13.24year- 
Cruise t i m e  (CT = MT -LD1) 
Experiment and data playback time (EPT) 
( t o t a l  f o r  a l l  S/C i n  mission) 
1 9 2  days 
41 days 
Hourly labor  rate 
WAGE = exp ( 0 . 0 4 4 ~  - 1.25) = 7 * c 0  dol la rs /hour  
where: y = median year of program funding minus 1900 
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COST MODEL WORK SHEET (1 of 3) 
For Mariner 1973 Program 
Science 
NRS = 0.1 PPL + 1.8 WTS + 234.2 = 
RS = 0.182 NRs (NS) 
DLHs = NRs + RS 
S t ruc ture  
Propulsion 
.359 NRp = 3.51 ( I T )  
R p  = 0.149 NRp (NS) 
DLHp = NRp + Rp 
. 620.2 
112.9 
7 3 3 . 1  
592.9 
58.1 
102.0 
15.2 
1 1 7 . 2  
Elec t r ica l  Power 
Solar: NREp = 0.21 Po + 0.23 WTEp + 55.3 = 174.3 
--_--_ - RTG: NREP = 1.57 Po + 0.9 WTEp - 
REp = 0.154 NREp (NS) - 26.8 
D L H  = NREP + REP - 201.1 
I l f  R E S E A R C H  I N S T I T U T E  
96 
COST MODEL WORKSHEET (2 of 3) 
Communications 
NRc = 16.9 PT + 4.2WTC - 37.1 = 
- RC = 0.183 NRc (NS) 
DLHC = NRc + RC - 
Guidance & Control 
3-Axis Flyby o r  Orbiter:  
NRGC = 428.9 exp (4 x loo5  WTToT) 
NRGc = 1079.0 exp (4  x l0-%TToT) 
3-Axis Lander: 
Spin Flyby o r  Orbiter:  
NRGC = 84.0 exp (4 x lom5 WTToT) 
T e s t  & Q u a l i t y  Assurance 
DL%Q = NS * (127.5 + 8.9 x lom4 WTs:) = 
Launch & F l i g h t  Operations 
DL%., = 95.7 NL + 0.4 CT + 2..7 EPT - 17.5 = 
Ground Equipment 
DLHm = 4.29 PPL (WTsT) 
0 
TL 
Sub t o  ta 1 
10
C DLH = 
1 
I I T  R E S E A R C H  I N S T I T U T E  
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165.5 
1076.4 
448.1 
56.7 
504.9 
219.8 
315.8 
255.7 
324.2 
~- 
4693.2 
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COST MODEL WORKSHEET (3 of  3) 
Svstems Analysis & Engineering 
lo 
= 0.353 WTDRy + 0.067 ( C DLH) - 467.8 = DLHsE 215.5 
( i f  D L H ~ ~  0.0, se t  DLHSE = 0.0) 
Subto ta l  
11 
C DLH = 
Program Management 
ll 
DLHpM = 0,051 ( E  DLH) 
Total  Program Direct  Labor Hours 
DL%oT - 5 1 5 ~ . 0  thousand hours 
1 
4909.7 
25c.3 
-++e- A.E.C.  = Costs 1 . 7  Pu - 265.7 In  T + 1059.0 = 
N R ~ ~ ~  
%TG = (0.6 Pu + 0.04 %TG - 5.9)NU = 
Adjusted Total DLH 
- D L H T ~ ~  = D L H T o ~  + %TG + RRTG 1 
Tota l  Program Cost < _1 
= $ 120,377 (x1000) COST = DL%T (WAGE) 
0.3 
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COST MODEL INPUT PREPARATION SHEET 
For Program 
Spacecraft Subsystem Weights 
Science (WTs) pounds 
Structure (WTsT) 
Propuls ion, dry* 
Electrical Power (WTEp) 
(do not include RTG weight) 
Communications (WTC) 
Guidance & Control* 
Total, dry (WTDRy) 
P,ropellant (WTpR) 
Total, w e t  (WTmT) 
* not individually required by model 
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COST MODEL INPUT PREPARATION SHEET 
Other Parameters 
Tota l  S/C conditioned power (Po) 
( so l a r  power a t  1 AU) 
(RTG power a t  BOL) 
Unit RTG power a t  BOL (P,) 
Number of RTG u n i t s  purchased (NU) 
Transmitter peak RF output power (P,) 
wat ts  
w a t t s  
watts 
Spec i f ic  impulse (Isp) 1 b - s e c / 1 bm 
lbf-sec 
p i x e l s  pe r  l i n e  
T o t a l  impulse ( I T  = Isp x WTpR) 
Imaging experiment resolut ion (PPL) 
Number of launches (NL) 
Number of f l i g h t  spacecraf t  (NS) 
Date of  f i r s t  launch (LD1) 
Time f ac to r  (T = LD1 - August 1960) years 
Date of  mission termination (MT) 
(shut-down o f  f i n a l  S/C) 
Cruise t i m e  (CT = MT -LD1) days 
Experiment and data  playback time (EPT) h Y S  
( t o t a l  f o r  a l l  S/C i n  mission) 
Hourly labor  ra te  
WAGE = exp ( 0 . 0 4 4 ~  - 1.25) = d o l l a r s  /hour 
where: y = median year of program funding minus 1900 
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COST MODEL WORK SHEET ( 1  of 3) 
For Program 
Science 
NRs = 0.1 PPL + 1.8 WTS + 234.2 = 
- RS = 0.182 NRs (NS) 
DL% NRs + RS 
St ruc tu re  
NRST = 1.18 WTST + 50.1 
Propulsion 
NRp = 3.51 (IT) . 359 
Rp = 0.149 NRp (NS) 
DLIEp = NRp + Rp 
Electrical Power 
Solar :  qp = 0.21 Po + 0.23 WTEp + 55.3 = 
- RTG: q p  = 1.57 Po + 0.9 WTEp - 
REP = 0.154 NREp (NS) 
DLH %p + REP - 
- 
- 
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COST MODEL WORKSHEET (2 of  3) 
Communications 
NRc = 16.9 PT + 4.2 WTC 0 37.1 = 
- RC = 0.183 NRc (NS) 
DLHc = NRc + RC 
Guidance & Control 
3-Axis Flyby o r  Orbi ter :  
- NRGC = 428.9 exp (4 x l o w 5  WTTOT) 
NRGc = 1079.0 exp (4 x l0-%TToT) 
NRGC = 84.0 exp (4 x l o g 5  WTToT) 
3-Axis Lander: 
- 
Spin Flyby o r  Orbi te r :  
- 
RGC = 0,122 NRGC (NS) 
DLHGc = MGC + RGC 
Assembly & In t eg ra t ion  
DLHAI = 64,O NS + 0 . 4  (WTDRy - WTsT) 
T e s t  & Q u a l i t y  Assurance 
DLHTQ = NS * (127.5 + 8.9 x l o w 4  WTsT2) = 
Launch & F l i g h t  Operations --- 
DLHLF = 95.7 
Ground Equipment 
NL + 0.4 CT + 2.7 EPT - 17.5 = 
D L H ~ ~  
- 4.29 PPL (WTsT) - 
T2 
C DLH 
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COST MODEL WORKSHEET (3 of  3) 
Systems Analysis & Engineering 
10 
DL%E = 0.353 WTDRy + 0.067 ( C DLH) 0 467.8 = 
(if DL%E 0.0, set DLHsE = 0.0) 
Sub t o  ta  1 
11 
C DLH = 
Program Management 
11 
DLHpM = 0.051 (C DLH) e 
Tota l  Program Direct Labor Hours 
thousand hours - DL%OT - 
R T G ' s  yes 0 h/ no A.E.C. Costs 
%TG = 1.7 Pu - 265.7 In  T + 1059.0 = 
Adjusted T o t a l  DLH 
D L H T ~ ~  = D L % ~  + %TG + %TG 
t/ 
T o t a l  Program Cost < 
= $  (x1000) (WAGE) COST = DL%OT 
0.3 
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